
ID Task Name Duration Start Finish
1 Initial Housekeeping & ADR 95d 9/10/01 2/18/02

2 Kickoff 0d 9/10/01 9/10/01

3 Hardware 75d 9/10/01 1/2/02

4 ADR Hardware (COTS 1d 9/10/01 9/10/01

5 ADR Hardware (custo 40d 9/10/01 11/2/01

6 HK Hardware (COTS) 1d 9/10/01 9/10/01

7 HK Harness Design 30d 9/10/01 10/19/01

8 ADR Harness Design 30d 9/10/01 10/19/01

9 Harness Fabs 30d 10/22/01 12/4/01

10 Harness Installs 15d 12/5/01 1/2/02

11 Hardware Ready 0d 1/2/02 1/2/02

12 Software 55d 11/5/01 2/18/02

13 ADR Control 15d 11/5/01 11/27/01

14 Get HAWC Softw 5d 11/5/01 11/9/01

15 Tailor software to 10d 11/12/01 11/27/01

16 ADR Control Rea 0d 11/27/01 11/27/01

17 Housekeeping Contr 20d 1/3/02 2/18/02

18 LabVIEW drivers 5d 1/3/02 1/9/02

19 LabVIEW HK rout 5d 1/10/02 1/16/02

20 Test code 10d 1/17/02 2/18/02

21 HK Control Ready 0d 2/18/02 2/18/02

22 HK/ADR Control Ready 0d 2/18/02 2/18/02
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