
ID Task Name Duration Start
1 MkIII Electronics Fab & Test 376d 1/1/01

2 Kickoff 0d 1/1/01

3 Tower Cards: 250d 1/1/01

4 NIST (GSFC) Design 120d 1/1/01

5 Card fab/populating 75d 6/18/01

6 Card Delivery to GSFC 0d 9/28/01

7 Tower card checkout 25d 10/1/01

8 Address Command C 55d 10/1/01

9 Design 25d 10/1/01

10 Prototype Fab 25d 11/5/01

11 Altera Programmi 15d 11/5/01

12 Prototype (Warm) 5d 12/12/01

13 Tower Cards Ready 0d 12/18/01

14 Cryogenic Address Drive 210d 4/16/01

15 Concept checkout 15w 4/16/01

16 Prototype 15w 7/30/01

17 SPIFI/SAFIRE board f 40d 11/12/01

18 Cold (dunk) tests 20d 1/17/02

19 Acceptance 0d 3/4/02

20 PCI Cards 155d 4/16/01

21 NIST Design 60d 4/16/01

22 Fabrication 10w 7/9/01

23 Card Delivered to GS 0d 9/14/01

24 Installation Tests 45d 9/17/01

25 Acceptance 0d 11/16/01

26 Clock Card 165d 4/16/01

27 NIST Design 60d 4/16/01

28 Fabrication 10w 7/9/01

29 Card Delivered to GS 0d 9/14/01

30 Installation Tests 10d 11/19/01

31 Acceptance 0d 12/4/01

32 Column Controller Card 200d 4/16/01

33 NIST Design 60d 4/16/01

34 Fabrication 10w 7/9/01

35 Card Delivered to GS 0d 9/14/01

36 Altera Mux Programm 20d 11/19/01

37 Installation Tests 10d 12/5/01

38 Non-Integrated Muxin 25d 12/19/01

39 Acceptance 0d 2/18/02

40 Interface Card 50d 11/12/01

41 Design 25d 11/12/01

42 Prototype Fab 25d 12/19/01

43 Acceptance (CSO) 0d 2/18/02

44 Initial Full MkIII I&T 10d 3/5/02

45 Integrate Parts 5d 3/5/02

46 Test in Dunk Probe 5d 3/12/02

47 MkIII Tested 0d 3/18/02

48 SPIFI MkIII Electronics 40d 3/19/02

49 Fab/Assemble Parts 30d 3/19/02

50 Integrate & Test 10d 4/30/02

51 SPIFI MkIII Delivery 0d 5/13/02

52 SAFIRE MkIII Electronics 40d 5/14/02

53 Fab/Assemble Parts 30d 5/14/02

54 Integrate & Test 10d 6/25/02

55 SAFIRE MkIII Ready 0d 7/8/02

56 MkIII Electronics Complete 1d 7/9/02

1/1

6/15

6/18 9/28

9/28

10/1 11/2

10/1 11/2

11/5 12/11

11/5 11/27

12/12 12/18

12/18

4/16 7/27

7/30 11/9

11/12 1/16

1/17 3/4

3/4

4/16 7/6

7/9 9/14

9/14

9/17 11/16

11/16

4/16 7/6

7/9 9/14

9/14

11/19 12/4

12/4

4/16 7/6

7/9 9/14

9/14

11/19 12/18

12/5 12/18

12/19 2/18

2/18

11/12 12/18

12/19 2/18

2/18

3/5 3/11

3/12 3/18

3/18

3/19 4/29

4/30 5/13

5/13

5/14 6/24

6/25 7/8

7/8

7/9 7/9

January February March April May June July August September October November December January February March April May June July

2001 2002

Task

Critical Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Page 1

Project: 
Date: 11/1/01


