
ID Task Name Duration Start
1 SAFIRE (Moseley, NASA/GSFC) 1178d 1/1/01

2 Cryostat I&T 355d 1/1/01

3 Assembly & wiring of Cryosta 300d 1/1/01

4 Lab tests of SAFIRE Cryostat 70d 2/4/02

5 Electronics & Software 592d 1/1/01

6 MkIII Electronics Fab & Test 376d 1/1/01

7 ADR/Therm Control hard/soft 95d 9/10/01

8 IRC Software for detectors 115d 2/19/02

9 Housekeeping software 120d 4/29/02

10 Optics control hardware 90d 3/31/03

11 Optics software 60d 6/23/03

12 Detector Array Design, Prototyp 527d 5/28/01

13 SAFIRE Prototype at CSO (F 6d 5/28/01

14 SAFIRE Prototype at CSO (F 235d 6/5/01

15 SAFIRE Prototype Array (SPI 187d 10/1/01

16 Prototype array test in cryosta 30d 5/13/02

17 SAFIRE Flight Array Fab 120d 6/19/02

18 SAFIRE Flight Array Testing 130d 3/31/03

19 Optics Design, I&T 361d 4/30/02

20 Optics design finalization 150d 4/30/02

21 Order-Sorting Fabry-Perot Re 130d 1/20/03

22 Resolving Fabry-Perot Fabric 150d 1/20/03

23 Filter Wheel design/fab 150d 1/20/03

24 Cryo tests of SAFIRE Mechan 85d 2/25/04

25 Airworthiness Reviews 293d 5/26/03

26 PADR Prep 60d 5/26/03

27 SAFIRE PADR 1d 10/27/03

28 CADR Prep 120d 3/24/04

29 SAFIRE CADR 3d 1/13/05

30 SAFIRE Airworthiness deadli 60d 1/18/05

31 Pre-flight & Flight I&T 270d 1/18/05

32 Flight Software 120d 1/18/05

33 Instrument final fab 120d 1/18/05

34 SAFIRE Instrument I&T 60d 7/13/05

35 SAFIRE ground test at CSO 30d 10/5/05

36 SAFIRE Flight Prep 60d 11/16/05

37 SOFIA Integration 32d 2/8/06

38 Deliver SAFIRE to SSMOC 15d 2/8/06

39 ORR for SAFIRE 2d 3/1/06

40 SAFIRE ground test at SSMO 15d 3/3/06

41 SAFIRE First Light 1d 3/24/06

42 SAFIRE Certification 120d 3/27/06
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